5 X - Boeing Realty Corporation ‘
e - ‘ \‘j 4060 Lakewood Blvd., 6th Floor \_)

Long Beach, CA 90808-170
ngih(f:ec '562) 627-3200 ‘WORK AUTHORIZATION

June 4, 1999 : (562) 627-3109

Authorized to:
HARDING LAWSON & ASSOCIATES Project: TORRAN(]
30 Corporate Park Suite 400 Groundwater Teslifig
Irvine CA 92606 Contract No.: 051p0-

REALTY GOK ”"HAT!ON‘

Dear Harding Lawson:

This document constitutes your formal authorization to perform additional work for the above

mentioned project in the amount Not to Exceed $10,914.00 The additional work: Increase Budget

@ for Groundwater Characterization RE: LM. Refer to your Proposal dated May 18,1999. Compietion

date: September August 30, 1999. Revised total contract amount shall not exceed

BOEING $56,553.00, subject to our receipt of:

» Executed copy of this letter,

e Current certificate of insurance evidencing your coverage for General Liability, Automobile
Liability, and Worker's Compensation per Exhibit H previously submitted. BRC must be named
as Additional Insured.

«  Copy of your contractor’s license showing license number (if applicable).

Any revisions to this contract will be issued by a contract amendment.” Any work performed without

such documentation is not formally authorized. All work is to be the direction of and coordinated

with Mario Stavale at (562)'627-3014 and Integrated Environmental Services at (949) 852-9050. If

accepted on Original Contract, monthly payments-shall be subject'to 10% retention through final
- completion and acceptance.

The following Exhibits were previously submitted and are incorporated as part of this Work
Authorization: Some or all exhibits may apply, please refer to your Original Contract Agreement
Exhibit C: (C1 thru C7) Lien release forms and Lien Waivers & Pay Procedure — W-9
must be received prior to payment being made. If vendor has already submitted

W-9 with prior contracts and /or on file with BRC, please disregard.

Exhibit F: CONDITIONS FOR CONTRACTORS WHO WORK FOR BOEING REALTY
CORPORATION (BRC)
Exhibit G: BRC GENERAL CONDITIONS OF CONTRACT
- Exhibit H: INSURANCE ENDORSEMENT- If vendor has already submitted form with prior
contracts and /or on file with BRC, please disregards. Policy must be current.
Exhibit I: NOTICE TO OWNER PROVIDED IN ACCORDANCE WITH SECTION 7018.5 OF

THE BUSINESS AND PROFESSIONS CODE

When invoicing for this work, PLEASE REFER TO THE CONTRACT NUMBER AND
PROJECT NAME NOTED ABOVE, and submit invoices to BOEING REALTY
CORPORATION Attn: ACCOUNTING DEPARTMENT at 4060 Lakewood Blvd 6% Floor,
Long Beach, CA 90808-1700. If Insurance Verification is required, payments are subject
to a hold if not current.

Please sign your acceptance of this contract agreement at the location provided below and deliver
the original to us for our file prior to commencement of work.

Should you have any questions, please call our office at 562-627-3075.

Sincerely, ~ e Your Signature is-acceptance in 'accordance
BOEING REALTY CORPORATION ~ o with the above noted condltlons
MARIO STAVALE HARDING LAWSON & AS%)CIATES

)

Q\J

BOE-C6-0110500
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Harding Lawson Associat
05160~ wp 0201

i

May 18, 1999
46038

Ms. Joann Ornelas —

Integrated Environmental Services, Inc.
3990 Westerly Place, Suite 210
Newport Beach, Califomia 92660

Change Order Request No. 1 _
Oflsitc Groundwater Characterization Services , o

LMC/ILM Facility
Boeing Realty Corponﬁo@ ion Joi coars
Los Angeles, Californi rporation Joint Investigation

Dear Ms. Omelas:

d;c analysis of sojl sax_nples: unusuaily leagthy protocols for equipment decontamination: and dela

of groundwater sampling for the event to occur concurreatly with the sampling program at an ¢
adjacent site. A{idmoyal dalays oceurred., as it was pecessary to drill at a slow rate through scveral
feet of fill matecial to identify the interface with the native soil. These condirions resulted in an

Services '
30 Conporate Park, Sute 400, vinw, CA 72608 T14/260- 1000 (e 714260-1830
@
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Harding l-ausonkssodahc

May 18, 1999
46038

Ms. Joann Omelas
Integrated Enviconmental Services, Inc.
Page 2 :

cost of $3,335.

» HLA’s original estimare was based on completion of the work in nine, 10-hour workdays. Instcad,
overtime of approximately 1.5 hours per drilling employee was incurred almost every day during
drilling activities inananemptromecttheaggrssivcpmjecrschedule. This bas resukted ig an
additional $1,073 of overtime charges that have been billed 1o HLA by the drilling subcontractor.

CLOSING

Please contact Mark Clardy az (949) 260 - 1800 if you bave any comments oc questions regarding this letter.”
Yours very trly,
HARDING LAWSON ASSOCIATES

k. W. (%'é/
hf:{rkW.Clzrdy P. Howell

Senior Geologist Maaaging Principal
Project Manaser

MC/SH/me
N\ losiagorumerinciras dne -

Anmachment: Cost Breakdown

>
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COST BREAKDOWN
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MAY-1R-99 13:11 FROM: INTEGRATED Env. Svc.

COST BREAKDOWN
CHANGE ORDER NO. 1
BRC: LMC/ALM FACILIYY

_ Coategary Cost

3.3% Field Labor Increase $3,236
MdlﬁOﬂlesoﬂHMﬁg $3.335
Drill Crew Overtime $1.073

GRAND TOTAL $10,914

s Bocing\proposali\Frop2.xts (C.0, 1)
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